
CALFED Bay-Delta Program
CALFED Meeting and Alternative Refinement Workproduct Schedule

Dec-95
12/10/95

12/22/95 Preliminary Draft 100-150 Alternatives plus System Benchmark - I st draft definition.
First draft of existing data and model runs memo report.

Jan-96
1/3/96 2nd Draft Modified & Refined PM’s.

Program Coordination Team Meeting 1/4/96
1/8/96 Program Team Draft 20 Balanced Alternatives

1 / 10/96
1/12/96 2nd Draft System Benchmark definition.
1/19/96 Refined Balanced Alternatives (20 to 30). 1st iteration of performance analysis.

Mailing date for PCT Meeting 1/22/96
CALFED 1/23/96
Public Meeting - Fresno 1/24/96

1/26/96 Final draft of existing data and model runs memo report. Final draft system
benchmark definition.

Ecosystem Indicator Workshops 1/25-26/1996
Mailing date for BDAC Meeting 1/30/96
,PCT and Extended Review Team Meeting I/31/96

Feb-96
2/2/96 2nd Iteration of refinement and performance analysis of 20 to 30 balanced alternatives

Identification of additional alternatives (by level of implementation).
Mailing date for PCT Meeting 2/7/96
Scheduled CALFED Meeting 2/8/96
Scheduled PCT 2/13/96
Mailing date for Workshop #5 2/14/96
BDAC Meeting 2/15/96

2/20/96 3rd iteration of refinement and performance analysis of 20-30 alternatives (or 35-40
expanded lis0 and preliminary identification of 8-12 promising alternatives.

CALFED Meeting 2/22/96
PCT and Extended Review Team Meeting 2/23/96
Workshop #5 2/26/96 Initial refinement and performance analysis of 8-12 alternatives.



2/26/96 Draft report documenting iterations of performance analysis of 20-30
alternatives.

Mailing date for PCT Meeting 2/27/96 Final draft PM’s.
Mailing date for BDAC Meeting 2/29/96 NOI/NOP Published.

Mar-96
3/4/96 Final draft report on performance of 20-30 alternatives and progress report

on refinement of 8-12 alternatives.
3/4/96 First draft of financial alternatives report.

Program Coordination Team Meeting 3/7/96
3/11/96 2nd draft report on the refinement and analysis of performance of 8-12

alternatives with progress report on fleshing out 3-5 alternatives.
Mailing date for 3/21 Program Coord. Team 3/14/96

3/18/96 Progress report on refinement of 3-5 alternatives.
PCT and Extended Review Team Meeting 3/21/96

3/2_2 to 3/28/1996 Public report (public draft report) on Performance of 8-12 alternatives - Final draft
refinement of an analysis of 8- l 2 alternatives.

BDAC Meeting 3122/96
CALFED 3/27/96

Apr-96
Mailing date for 4/I 0 Program Coord. Team 4/4/96
Scoping meetings 4/8 to 4/18/96
PCT and Extended Review Team Meeting 4/10/96

4/15/96 First draft report on refinement and analysis of performance of 3-5 alternatives.
4/15/96 2nd draft financial alternatives report.

BDAC Meeting 4/25/96
CALFED Meeting 4/30/96

May-96
5/4/96

CALFED Meeting 5/9/96
PCT and Extended Review Team 5/15/96

5/20/96 Final draft report (or public report) on analysis of performance of 3-5 alternatives.

Note: The System Benchmark definition is intended to be used for the comparison of the accomplishments of alternatives and will not be a "base case"
or a "no project" definition.


